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Executive Summary
(a) In the proposal at KDP-A (selection for one step selections) and in the Concept Study Report
(CSR) at KDP-B (downselection for two step selections), the PI commits to a mission cost
commitment which is at or below the AO-specified cost cap. (Section 1(c))
(b) The budget and schedule for the project will be baselined at KDP-C. The PI’s cost
commitment is still valid and does not go away at KDP-C even though the Commitment Baseline
(at 70% joint confidence level) may be higher than the PI’s cost commitment. (Section 3(b),
Section 3(f))
(c) SMD considers provision of UFE funds to the project beyond the Management Baseline to
constitute an overrun of the PI’s cost commitment. (Section 3(g))
1. Background
(a) NASA requirements state that programs and projects must have sufficient cost and schedule
reserves at Key Decision Point C (KDP-C) to ensure success. NM 7120-81 (NPR 7120.5D NID),
Section 2.1.8.2, defines the project Management Baseline, Unallocated Future Expenses (UFE),
and the project Commitment Baseline (which is the Management Baseline plus any Unallocated
Future Expenses). NM 7120-81 requires programs to have a Commitment Baseline set at a 70%
joint confidence level, and it requires projects to have a Commitment Baseline consistent with
the program’s joint confidence level.
(b) SMD’s competitively-selected, PI-led missions are generally projects in uncoupled programs
(e.g. Explorer, Discovery, New Frontiers, etc.). For an uncoupled program to maintain a
Commitment Baseline at the 70% joint confidence level, each of the projects must also maintain
a joint confidence level at or near 70%.
(c) SMD Announcements of Opportunity (AOs) set a cost cap for competitively-selected, PI-led
mission proposals. The cost cap is restated, if necessary, in the Guidelines for Phase A Concept
Study Reports. In the proposal at KDP-A (selection for one step selections) and in the Concept
Study Report (CSR) at KDP-B (downselection for two step selections), the PI commits to a
mission cost commitment which is at or below the AO-specified cost cap.
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(d) After consultation with the PI, the cost commitment may be adjusted by SMD during
development to accommodate changes.
(e) It is generally the case that the project design maturity is insufficient to determine the 70%
joint confidence level for cost and schedule at either KDP-A or KDP-B. The agreed-to PI-led
mission cost commitment, which includes appropriate cost and schedule reserves for the planned
mission, may or may not be at a 70% joint confidence level.
(f) This document states SMD policy and practice for meeting the Agency requirements in
NM 1720-81 while maintaining the PI’s cost commitment for the PI-led mission. These policies
and practices are based on actual experience gained during KDP-C review and approval for
JUNO, GRAIL, and NuSTAR.
2. Requirements
(a) NM 7120-81, NASA Space Flight Program and Project Management Requirements, Section
2.1.8.5, has the following requirements regarding the 70% joint confidence level as applicable to
PI-led missions.
(b) Section 2.1.8.5(a). Programs are baselined or rebaselined and budgeted at a confidence level
of 70 percent or the level approved by the decision authority.
(c) Section 2.1.8.5(b) Projects are baselined or rebaselined and budgeted at a confidence level
consistent with the program's confidence level.
(d) Section 2.1.8.5(c) As a minimum, projects are funded at a level that is equivalent to a
confidence level of 50 percent or as approved by the decision authority.
(e) Section 2.1.8.5(e) Joint cost and schedule confidence levels are developed and maintained for
the life cycle cost and schedule associated with the initial lifecycle baseline established at
implementation.
3. Policy
(a) The project (as referenced in NM 1720-81) is the PI-led mission. The program (as referenced
in NM 1720-81) is the loosely coupled, multi-mission program, which includes PI-led missions,
other projects, and a future mission budget.
(b) The budget and schedule for the project will be baselined at KDP-C. A joint cost and
schedule estimate will be developed by the project, and assessed by the Standing Review Board,
prior to KDP-C. Additional independent cost and schedule estimates may be conducted.
(c) At KDP-C, the Management Baseline will be the PI-led mission cost commitment as
proposed in the proposal or CSR and as adjusted by SMD. The Management Baseline is the
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project budget that is provided to the PI-led project and the implementing Center. The PI and the
implementing Center commit to SMD to execute the project within the approved Management
Baseline, so the Management Baseline budget approved at KDP-C becomes the PI-led mission
cost commitment.
(d) One of the decisions associated with KDP-C approval is identification of sufficient cost
reserves (UFE) that, if needed, can supplement the Management Baseline budget and satisfy the
Agency JCL requirements. As discussed in Section 1, SMD generally sets the Commitment
Baseline budget to be at or near the 70% joint confidence limit. SMD and the Agency commit to
Congress to execute the project within the approved Commitment Budget.
(e) The identified UFE that constitute the difference between the mission cost cap and the 70%
confidence limit will be held by SMD at Headquarters in the project’s budget line. UFE will not
be provided to the project, nor will they be used to increase the PI-led mission cost commitment
beyond the project’s Management Baseline budget, without approval by the SMD Directorate
Program Management Council.
(f) The PI’s cost commitment is still valid and does not go away at KDP-C even though the
Commitment Baseline (at 70% joint confidence level) may be higher than the PI’s cost
commitment.
(g) SMD considers provision of UFE funds to the project beyond the Management Baseline to
constitute an overrun of the PI’s cost commitment.
(h) The Agency considers provision of additional funds to the project beyond the Commitment
Baseline to constitute a breach of the Agency’s cost commitment.
4. Approval
(a) This policy was recommended by the SMD Science Management Council on June 3, 2010. It
is approved by the Associate Administrator for the Science Mission Directorate.
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